



Cultural Resource Work Group

Date: January 17, 2007

Time: 10:00 am – 2:00 pm

Location: Colville Indian Agency

[Directions](#)

[Sign In Sheet](#)

[Agenda](#)

[Meeting Summary](#)



Directions to Colville Indian Agency

**Colville Tribes History/Archaeology Department
Colville Indian Agency
13 Moses Street
Nespelem, Washington**

Heading North: (from Wenatchee)

Follow US 97 north to Orondo.
Turn right on WA-2 toward Waterville.
Follow WA-2 to Coulee City.
Turn onto WA-155.
Follow WA-155 through Grand Coulee and Coulee Dam.
Continue on WA-155 to Nespelem and the Colville Indian Agency.
The building location is north of the Trading Post.

Heading South: (from Okanogan)


Follow US 97 to WA-155.
Follow WA-155 to Nespelem and the Colville Indian Agency.
The building location is north of the Trading Post.


Heading East: (from Seattle)

Travel east on I-90.
Go past Cle Elum.
Take Exit 85 toward Wenatchee.
Turn left at stop sign.
Turn right onto WA-970.
WA-970 merges with US 97.
Follow US 97 (Blewett Pass) north toward Wenatchee.
Merge onto US 2 E toward Wenatchee.
Follow US 2 over Columbia River north of Wenatchee.
At stoplight, turn left onto US-2/US Hwy 97.
Follow US 97 north to Orondo.
Turn right on WA-2 toward Waterville.
Follow WA-2 to Coulee City.
Turn onto WA-155.
Follow WA-155 through Grand Coulee and Coulee Dam.
Continue on WA-155 to Nespelem and the Colville Indian Agency.
The building location is north of the Trading Post.

Heading West: (from Spokane)

Travel west on US 2 to Wilbur.
At Wilbur, turn north on WA-174 toward Grand Coulee.
Turn north on WA-155.
Continue on WA-155 to Nespelem and the Colville Indian Agency.
The building location is north of the Trading Post.





Wells Project Relicensing Cultural Resource Work Group

DATE: January 17, 2007

LOCATION: Colville Indian Agency

Initials	Name	Affiliation Name	Email
_____	Allyson Brooks	DAHP	allyson.brooks@dahp.wa.gov
<u>phone</u>	Bob Clubb	Douglas PUD	rclubb@dcpud.org
_____	Bob Easton	FERC	Robert.Easton@ferc.gov
_____	Brad Hawkins	Douglas PUD	bhawkins@dcpud.org
<u>CP</u>	Camille Pleasants	Colville Tribes	camille.pleasants@colvilletribes.com
<u>phone</u>	Frank Winchell	FERC	frank.winchell@ferc.gov
_____	Glenn Hartmann	Western Shores	glenn@wshsinc.com
<u>GB</u>	Gordon Brett	Douglas PUD	gbrett@dcpud.org
<u>Y.M.</u>	Guy Moura	Colville Tribes	guy.moura@colvilletribes.com
_____	John Devine	DTA	john.devine@devinetarbell.com
_____	Richard Bailey	BLM	richard_bailey@blm.gov
<u>phone</u>	Rob Whitlam	DAHP	rob.whitlam@dahp.wa.gov
_____	Sally Sovey	BLM	sally_sovey@or.blm.gov
<u>SK</u>	Scott Kreiter	Douglas PUD	skreiter@dcpud.org
<u>SB</u>	Shane Bickford	Douglas PUD	sbickford@dcpud.org
<u>phone</u>	Tim Bachelder	DTA	timothy.bachelder@devinetarbell.com

Margaret Berger - western shores

Agenda

Cultural Resource Work Group

Wells Hydroelectric Project Relicensing
Douglas County PUD
January 17, 2007
10:00 am – 2:00 pm

Meeting Location: Colville Tribes History/Archaeology Department
Nespelem, Washington

Conference Dial-in: 360-709-4803, PIN# 528327

Meeting Coordinator: Scott Kreiter (509) 881-2327

Meeting Objective: To refine the scope of work for the Cultural Resources Investigation

Time	Topic	Lead
10:00 am	Review agenda and meeting objectives	Scott Kreiter
10:10 am	Review Wells Steps for Section 106 Schedule	Scott Kreiter
10:20 am	Discuss upcoming ILP Schedule	Shane Bickford
10:30 am	Discuss detailed scope for 2007/08 studies	Group
12:00 pm	Lunch – Provided by Douglas PUD	
1:00 pm	Continue study scope discussion	Group
1:45 pm	Action Items and next steps	Scott Kreiter
2:00 pm	Adjourn	

Final Meeting Notes

Cultural Resource Work Group

Wells Hydroelectric Project Relicensing
Douglas County PUD
January 17, 2007

Meeting Coordinator: Scott Kreiter (509) 881-2327

Meeting Objective: To refine the scope of work for the Cultural Resources Investigation

Section 106 Schedule

The Cultural Resources Work Group (CRWG) reviewed and discussed the Section 106 Schedule (see handout). Scott Kreiter noted that Step 4 (background research and study plan development) were completed. The group also discussed BIA and BLM involvement in relation to Step 1. The BIA has been contacted several times, but they have not assigned a representative.

Action: Scott will contact Preston Sleeper (BIA) again to discuss participation.

ILP Schedule

Shane Bickford gave a brief overview of the upcoming ILP schedule, noting that Douglas PUD has now entered into the formal ILP following filing of the PAD in December.

Scope of Work for 2007/2008 Cultural Resources Investigation

The CRWG reviewed and discussed the draft Scope of Work (SOW). The following action items resulted from that discussion:

Action: The Colville Tribes will provide a revised SOW with detailed methods for conducting the Cultural Resources Investigation. The SOW will include the following:

1. Methods for resurvey of Project lands along the Okanogan River.
2. Methods for resurvey of current/former allotments for historic components.
3. Allotments (former and current) within the APE will be compared to Douglas PUD tract maps to identify locations of historic structures.
4. Where feasible, historic photos, orthophotography, GLO maps, and other sources will be used to refine the survey effort.

Action: Douglas PUD will make copies of Metzger maps and provide them to the Colville Tribes.

Action: Douglas PUD will assess the effort involved in importing original tract maps into the GIS.

Action: Douglas PUD will attempt to import the Claire Hunt allotment map into GIS.

Items of Agreement

- The CRWG agreed that all sites within the APE should be revisited, with the exception of sites that are inundated and therefore inaccessible.
- The CRWG agreed that the Okanogan River portion of the APE should be resurveyed for cultural resources.
- The CRWG agreed that allotments lands within the APE should be resurveyed for cultural resources.

The next meeting is scheduled for March 8, 2007, from 10 AM to 2 PM.